

Proposed basic FOLK work party programme for April to September 2021

Note that, according to Natural England rules, scrub clearance and grass cutting should be curtailed between 1st March and 15th July (and tree removal between 1st March and 31st August). These restrictions do not apply to footpath maintenance or restoration work which can be done with caution.

Work carried over from previous periods

- Burn hawthorn cuttings left from clearance work above Daisy Bank Road to East of pull-in
- Burn gorse cuttings left from clearing a fire break above the Cotswold Way
- Burn gorse cuttings left from clearing a butterfly route in Area 32 between Cowslip Meadow and the Hazel coppice
- Removal of 50% of gorse (rotational cutting) in shallow depression (home to fly orchids) in Old Area 18 (QGIS Gorse Area 29)

Routine work

- Annual cutting as required on:
 - Old Area 16 above Bridge Car Park
 - Limekilns
 - Barrow & Butterfly Motorway
 - Sidings
 - Brownstone Quarry
 - Judy's Ride
- Ragwort (incl. Hopkins Fields) and Hemp Agrimony removal
- Footpath and car park clearance/maintenance as required, potentially including:
 - Walking tracks, footpaths, desire lines and removing any encroaching and overhanging growth impeding access, including Windass
 - Repair steps by stiles from the Cirencester Road into Hopkins Fields
 - Repair steps by gate through main Cotswold stone wall leading to Hartley Farm
- Cut back annual growth obscuring the Cotswold stone walls
 - Alongside Hopkins Field
 - Old wall between Hartley Lane and the ramparts
 - Wall near the Barrow
- Chemical spraying of stands of Rosebay Willowherb, Golden Rod, Michaelmas Daisy and ground-hugging Ivy
- Litter picking, particularly in areas used for social gatherings and barbecues

New work

- Remove gorse and growth on the back side of the main Cotswold stone wall along Old Area 19 (incl. trial chemical treatment of cut gorse stems to check if it works at this time of year). Check and cut back any other growth along the front side of the main wall.
- Trim annual growth under and along wire fence alongside Daisy Bank Road
- Remove Cotoneaster
- Preparations for next Winter
 - Consider how to improve access along heavily scoured end of the formal bridleway at the limekilns
 - Consider how to improve access off the top of the Hill onto the Woodland Walk
 - Consider what can be done to reduce the muddy patches experienced in 2020/21 winter

QGIS/Mapping

- Identify areas of species-rich grassland where we should focus our work
- Continue survey and mapping of scrub areas

National Grid Project

- Input to the preparation of a site management plan
- Input to the planning for contractor work on gorse, scrub and trees in Winter 2021/22
- Support to Ravensgate if required

Possible Work for other Volunteer Groups

- Improvements to the areas on both sides of the gate at the top South-West corner of Charlton Kings Common which got very wet and muddy in Winter 2020/21

Prepared by Geoff Holt (with support/advice)

26th March 2021